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605.271.5527  �  www.InfrastructureDG.com 

January 21, 2022 
 
Chad Huwe, PE 
Stockwell Engineers - City of Harrisburg 
 
 
 
RE: Amendment #2 –Design Services – Cliff Avenue and Willow Street Roundabout 
 
Dear Chad, 
 
Infrastructure Design Group, Inc. (InfrastructureDG) requests an amendment to the agreement 
amount for the Design Services on the above referenced project.  Additional survey, design, and 
coordination due to private utilities, new development, and landowners, has required 
InfrastructureDG to provide services beyond the original scope of services.  The schedule has 
also been modified from the original proposed schedule. 
 

• Xcel Energy has modified the schedule of their engineering and discussions regarding 
easement needs with landowners.  This has delayed the schedule of the project, and 
added time analyzing different traffic control options, meeting with contractors to discuss 
constructability & phasing, and additional meetings with landowners. It has also added 
considerable time for coordination with Xcel Energy.  

• Two landowners have requested coordination with the City’s attorney.  This has resulted 
in additional meetings and follow up.  There has also been unplanned coordination 
regarding easement and acquisition agreements with the City’s attorney due to change 
in leadership at the City. 

• Additional survey was requested to help conversations with the property owners at the 
Funeral Home/Furniture Barn/Event Center property. Elevations were wanted in the 
existing pond behind the Funeral Home to determine if a betterment could be made for 
the property in exchange for fewer approaches off Willow Street. 

• Additional topographic survey was required for designing tie-in of the newly constructed 
Hy-Vee property. 

• InfrastructureDG has had additional landowner coordination and meetings, due to more 
being necessary with some landowners than was planned on in the original proposal.  
This is due to private utilities, change in leadership at the City, and changes in schedule. 

• City of Harrisburg expressed interest in different street lighting options and asked that 
InfrastructureDG explore options for City review. 
 

 
Based on the information detailed above, and the attached work plan showing specific tasks 
and hours, InfrastructureDG requests an amendment to the existing contract in the amount of 
$44,105.00 for the change in scope items identified above. 
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Original contract amount--------------------------------- $125,389.00 
Amendment No. 1 – amendment amount ------------ $37,435.00 
Amendment No. 2 – requested amount --------------- $44,105.00 
NEW TOTAL CONTRACT AMOUNT----------------- $206,929.00 
 
 
We welcome the opportunity to discuss this at your convenience.  
 
Respectfully submitted, 

 
Kari Johnson, PE 
Project Manager 



Project Name: Cliff Avenue & Willow Street Roundabout Final Design

Client:  City of Harrisburg

Project Number:  19102.01

Project Manager:  Kari Johnson

Total Fee

Project Item

1 Project Management and Administration 65 10,935.00$         

1.1 Development of Detailed Work Plan 0 -$                     

1.2 Coordination with City of Harrisburg / Stockwell 6 30 8 44 7,600.00$           

1.3 Project Monitoring and Progress Reports - extended schedule 15 4 19 2,965.00$           

1.4 Quality Control 2 2 370.00$              

1.5 EOPC 0 -$                     

2 Public and Agency Involvement 113 18,825.00$         

2.1b Public Involvement - Drafting ROW/Easement Agreements 10 10 1,750.00$           

2.1c Public Involvement - Additional Landowner Meetings 6 50 6 10 72 11,840.00$         

2.2 City of Harrisburg / Stockwell 0 -$                     

2.3 Private Utility Meetings / Coordination 1 20 10 31 5,235.00$           

2.4 Permitting 0 -$                     

3 Survey 26 3,055.00$           

3.1 Topographic & Boundary Survey 2 15 17 1,990.00$           

3.2 Property Ownership & Easement Identification 0 -$                     

3.3 Acquisition Plats & Easement Exhibits 0 -$                     

3.4 Setting of Monuments/Property Pins 0 -$                     

3.5 Update Existing Conditions Base Map 3 6 9 1,065.00$           

4 Preliminary Design Submittal (60% Plan Set) 0 -$                     

4.1 Roadway 0 -$                     

4.2 Traffic Control 0 -$                     

4.3 Water Main 0 -$                     

4.4 Hydrology/Storm Sewer - Detention 0 -$                     

4.5 Erosion Control  0 -$                     

4.6 Permanent Pavement Marking & Signage 0 -$                     

5 Final Design Submittal (90% Plan Set) 71 10,785.00$         

5.1 Title Sheet 0 -$                     

5.2 Estimate of Quantities, Summary of Quantities, and Tables 2 2 4 520.00$              

5.3 Typical Section 0 -$                     

5.4  Sequence of Ops/General Notes 1 2 3 485.00$              

5.5 Table of ROW and Easements 0 -$                     

5.6 Traffic Control 2 4 10 16 2,620.00$           

5.7 Erosion Control  0 -$                     

5.8 Existing Conditions & Removals 1 2 3 365.00$              

5.9 Plan and Profile 0 -$                     

5.10 Pavement Layout 16 4 20 2,900.00$           

5.11 Pond Design, Layout, Grading 0 -$                     

5.12 Pavement Markings & Signage 2 2 310.00$              

5.13 Street Lighting/Signals 4 16 20 3,220.00$           

5.14 Cross Sections 0 -$                     

5.15 Details 1 2 3 365.00$              

Total Hours: 21 130 74 20 0 3 2 21 4 275

2021 Rate: 185.00$               175.00$               155.00$               105.00$               115.00$               135.00$               170.00$               110.00$               85.00$                 

Cost: 3,885.00$           22,750.00$         11,470.00$         2,100.00$           -$                     405.00$               340.00$               2,310.00$           340.00$               43,600.00$         

43,600.00$         

IMEG

10% Markup: -$                     

-$                     

-$                     

-$                     

-$                     

 2021 Rate Unit # of Units

Electronic Survey Equipment $55 hour 8 440.00$               

All Terrain Utility Vehicle $100 1/2 day -$                     

Survey Vehicle $0.85 per mile 60 51.00$                 

Standard Vehicle(design) $0.85 per mile -$                     

Personal Vehicle Mileage Reimbursement $0.56 per mile** 25 14.00$                 

Total Estimated Reimbursable Expenses: 505.00$               

44,105.00$         

Total Hours

Sr. Prof. Land 

Surveyor       

Beau Koopal Admin         

Prof. Land 

Surveyor      

Mike Severson

Staff Engineer 

Jessica Satiroff

Survey Tech   

Kyle Vongroven

Total Estimated Direct Expenses:

Total Cost:

Subconslutants

Total Subconsultant:

Reimbursable Expenses:

Sr. Project 

Manager        Phil 

Gundvaldson

Infrastructure Design Group

Direct Expenses

Printing Expenses:

10% Markup - Materials and Supplies:

Project Manager        

Kari Johnson

Staff Engineer    

Jessica Schneider

Project Engineer            

Krista May


